COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/27/2005

ESTIMATE SUMMARY 11:24:41
CONTID: C14242 ESTIMATE NO: 0006 PROG SPEC YR:2002
PCN: 14242-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 48.0 DAYS TIME ALLOW: 75 WORK DAYS
SH 83: PARKER ROAD WHITETOPPING PERCENT TIME: 64.00 ORIG TIME ALLOW: 75 WORK DAYS
PROJECT NO: STA 0831-089
SH 83: PARKER ROAD WHITETOPPING
NAME OF ROAD: SH 83 PARKER RD
PROJECT COUNTIES: ARAPAHOE, REGION 6
CONTRACTOR:
INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 11/30/2004 DATE TIME STARTED 06/21/2004
P. 0. BOX 4356 DATE LET 02/26/2004 DATE WORK BEGAN  06/21/2004
DATE AWARDED 03/10/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/26/2004 DATE ACCEPTED
ENGLEWOOD CO 80155-43.303 790-9100 DATE NOTICE TO PROCEED 06/21/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,661,267.18 PARTICIPATING $ 3,550,838.55 S 161,184.83
AWARD PROJECT AMT: $  3,218,889.89 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 76.18% TOTAL EARNINGS 3,550,838.55 161,184.83
FUNDS AVAILABLE: $ 1,110,428.63 STOCKPILED MATERIALS 3,542.02 0.00
GROSS EARNINGS 3,554,380.57 161,184.83
TOTAL CLAIMS: $ 0.00 RETAINAGE -44,933.35 -2,395.28
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,509,447.22 158,789.55
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,509,447.22 158,789.55
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 158,789.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00195
0010 202-00200
0015 202-00201
0020 202-00203
0025 202-00220
0030 202-00240
0035 202-00250
0040 202-00810
0045 202-00821
0050 202-00831
0055 202-01170

Cl4242
14242-BID

STA 0831-089

ITEM
DESCRIPTION

REMOVAL OF MEDIAN COVER

REMOVAL OF SIDEWALK

REMOVAL OF CURB

REMOVAL OF CURB AND GUTTER

*REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT (PLANING)

*REMOVAL OF PAVEMENT MARKING

REMOVAL OF GROUND SIGN

REMOVAL OF SIGN PANEL

*REMOVAL OF TRAFFIC SIGNAL HEAD

*REMOVAL OF GUARDRAIL TYPE 7
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PCN: 14242-BID ESTIMATE RUN 01/27/2005
PROJECT: STA 0831-089 ESTIMATE NO: 0006 11:24:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-04002 CLEAN CULVERT 13.000 0.000
EACH 0.000 0.00
390.00000 0.000 0.00
0065 202-04005 CLEAN VALVE BOX 3.000 3.000
EACH 0.000 0.00
271.41000 3.000 814.23
0070 202-05150 SANDBLASTING 28,000.000 0.000
SF 0.000 0.00
0.41000 0.000 0.00
0075 203-00000 UNCLASSIFIED EXCAVATION 4,903.170 4,903.170
cYy 0.000 0.00
9.13000 4,903.170 44,765.94
0080 203-01100 PROOF ROLLING 20.000 6.000
HOUR 0.000 0.00
41.43000 6.000 248.58
0085 203-01500 BLADING 55.000 31.000
HOUR 0.000 0.00
51.28000 31.000 1,589.68
0090 203-01597 POTHOLING 25.000 6.500
HOUR 0.000 0.00
90.38000 6.500 587.47
0095 207-00205 TOPSOIL 2,281.000 2,281.000
cYy 0.000 0.00
7.86000 2,281.000 17,928.66
0100 208-00011 *EROSION BALES (WEED FREE) 50.000 0.000
EACH 0.000 0.00
8.43000 0.000 0.00
0105 208-00020 *SILT FENCE 1,000.000 600.000
LF 0.000 0.00
0.97000 600.000 582.00
0110 208-00045 CONCRETE WASHOUT STRUCTURE 5.000 2.000
EACH 0.000 0.00

360.00000 2.000 720.00
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PCN: 14242-BID ESTIMATE RUN 01/27/2005
PROJECT: STA 0831-089 ESTIMATE NO: 0006 11:24:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 208-00050 *STORM DRAIN INLET PROTECTION 11.000 11.000
EACH 0.000 0.00
115.92000 11.000 1,275.12
0120 208-00205 EROSION CONTROL SUPERVISOR 100.000 21.000
HOUR 0.000 0.00
50.00000 21.000 1,050.00
0125 210-00010 RESET MAILBOX STRUCTURE 3.000 0.000
EACH 0.000 0.00
215.38000 0.000 0.00
0130 210-00810 RESET GROUND SIGN 48.000 8.000
EACH 0.000 0.00
51.28000 8.000 410.24
0135 210-00831 *RESET TRAFFIC SIGNAL HEAD 32.000 30.000
EACH 0.000 0.00
410.25000 30.000 12,307.50
0140 210-00840 *RESET TRAFFIC SIGNAL POLE 4.000 0.000
EACH 0.000 0.00
1,641.00000 0.000 0.00
0145 210-01130 *RESET GUARDRAIL TYPE 3 561.000 530.000
LF 0.000 0.00
16.60000 530.000 8,798.00
0150 210-04010 *ADJUST MANHOLE 15.000 12.000
EACH 0.000 0.00
307.69000 12.000 3,692.28
0155 210-04015 *MODIFY MANHOLE 3.000 3.000
EACH 0.000 0.00
2,769.19000 3.000 8,307.57
0160 210-04020 *MODIFY INLET 12.000 11.000
EACH 0.000 0.00
1,435.87000 11.000 15,794.57
0165 210-04050 ADJUST VALVE BOX 4.000 3.000
EACH 0.000 0.00

205.12000 3.000 615.36
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PCN: 14242-BID ESTIMATE RUN 01/27/2005
PROJECT: STA 0831-089 ESTIMATE NO: 0006 11:24:41

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 212-00006 *SEEDING (NATIVE) 2.000 0.000
ACRE 0.000 0.00
733.47000 0.000 0.00
0175 212-00050 *S0D 47,200.000 16,000.000
SF 0.000 0.00
0.44000 16,000.000 7,040.00
0180 213-00002 *MULCHING (WEED FREE HAY) 2.000 0.000
ACRE 0.000 0.00
733.47000 0.000 0.00
0185 213-00061 *MULCH TACKIFIER 600.000 0.000
1B 0.000 0.00
1.22000 0.000 0.00
0190 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 3,760.000 0.000
sy 0.000 0.00
1.42000 0.000 0.00
0195 217-00020 *HERBICIDE TREATMENT 4.000 0.000
HOUR 0.000 0.00
147.54000 0.000 0.00
0200 304-06007 AGGREGATE BASE COURSE (CLASS 6) 1,816.000 0.000
cy 0.000 0.00
18.32000 0.000 0.00
0205 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 852.700 692.340
TON 0.000 0.00
89.23000 692.340 61,777.50
0206 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - ASPHALT CONTENT 0.000 -1,355.660
DOL 0.000 0.00
1.00000 -1,355.660 -1,355.66
0210 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 2,365.630 2,256.200
TON 0.000 0.00
49.23000 2,256.200 111,072.73
0215 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 477.000 70.000
GAL 0.000 0.00
1.54000 70.000 107.80
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PCN: 14242-BID ESTIMATE RUN 01/27/2005
PROJECT: STA 0831-089 ESTIMATE NO: 0006 11:24:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0220 412-00000 FURNISH CONCRETE PAVEMENT 5,600.670 5,304.670
cYy 0.000 0.00
51.91000 5,304.670 275,365.42
0225 412-00600 CONCRETE PAVEMENT (6 INCH) 107,775.150 107,775.150
SY 0.000 0.00
16.50000 107,775.150 1,778,289.98
0230 412-01050 CONCRETE PAVEMENT (10-1/2 INCH) 10,898.000 0.000
SY 0.000 0.00
27.72000 0.000 0.00
0235 604-19015 *INLET SPECIAL (15 FOOT) "DENVER INLET" 1.000 1.000
EACH 0.000 0.00
8,615.25000 1.000 8,615.25
0240 606-00700 *GUARDRAIL TYPE 7 20.000 13.000
LF 0.000 0.00
71.05000 13.000 923.65
0245 607-11525 FENCE (PLASTIC) 1,000.000 847.000
LF 0.000 0.00
1.71000 847.000 1,448.37
0250 608-00006 CONCRETE SIDEWALK (6 INCH) 879.000 117.000
SY 0.000 0.00
29.07000 117.000 3,401.19
0255 608-00010 CONCRETE CURB RAMP 847.000 207.000
SY 0.000 0.00
115.54000 207.000 23,916.78
0260 609-21011 CURB AND GUTTER TYPE 2 (SECTION I-M) 8,785.500 1,241.500
LF 0.000 0.00
6.50000 1,241.500 8,069.75
0265 609-21021 CURB AND GUTTER TYPE 2 (SECTION II-M) 10,390.000 9,138.000
LF 0.000 0.00
3.00000 9,138.000 27,414.00
0270 609-60011 *CURB TYPE 6 (SECTION M) 1,399.000 1,369.000
LF 0.000 0.00

5.50000 1,369.000 7,529.50
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PCN: 14242-BID ESTIMATE RUN 01/27/2005
PROJECT: STA 0831-089 ESTIMATE NO: 0006 11:24:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0275 610-00020 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 36,847.000 0.000
SF 36,847.000 76,641.76
2.08000 36,847.000 76,641.76
0280 612-00001 *DELINEATOR (TYPE I) 175.000 0.000
EACH 0.000 0.00
12.31000 0.000 0.00
0285 612-00002 *DELINEATOR (TYPE II) 215.000 0.000
EACH 0.000 0.00
13.33000 0.000 0.00
0290 612-00003 *DELINEATOR (TYPE III) 10.000 0.000
EACH 0.000 0.00
14.36000 0.000 0.00
0295 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,544.000 892.000
LF 0.000 0.00
6.15000 892.000 5,485.80
0300 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 208.000 190.000
LF 0.000 0.00
14.36000 190.000 2,728.40
0305 613-07000 *PULL BOX (SPECIAL) 16.000 16.000
EACH 0.000 0.00
307.69000 16.000 4,923.04
0310 614-00011 *SIGN PANEL (CLASS I) 31.000 0.000
SF 0.000 0.00
14.36000 0.000 0.00
0315 614-00012 *SIGN PANEL (CLASS II) 162.000 0.000
SF 0.000 0.00
20.51000 0.000 0.00
0320 614-01582 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 615.000 0.000
LF 0.000 0.00
23.59000 0.000 0.00
0325 614-10150 *12 INCH LED (BALL) 80.000 78.000
EACH 0.000 0.00

143.59000 78.000 11,200.02
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PCN: 14242-BID ESTIMATE RUN
PROJECT: STA 0831-089 ESTIMATE NO: 0006
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0325 MATERIAL ALLOWANCE LED BALLS AND ARROWS 4.000
EACH 0.000 0.00
90.29268 4.000 361.17
0330 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 2.000 0.000
EACH 0.000 0.00
615.37000 0.000 0.00
0330 MATERIAL ALLOWANCE 12-12-12 SIGNAL FACE 1.000
EACH 0.000 0.00
480.00000 1.000 480.00
0335 614-72871 *L,OOP DETECTOR WIRE (PREFAB) SPECIAL 5,280.000 4,710.000
LF 0.000 0.00
3.69000 4,710.000 17,379.90
0335 MATERIAL ALLOWANCE PREFAB LOOP (SPECIAL) 0.000
LF 0.000 0.00
2.14583 0.000 0.00
0340 614-72882 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 16.000 15.000
EACH 0.000 0.00
410.25000 15.000 6,153.75
0340 MATERIAL ALLOWANCE TRAFFIC SIGNAL VEHICLE DETECTOR 1.000
EACH 0.000 0.00
155.35000 1.000 155.35
0345 614-72889 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 16.000 0.000
(NON-INVASIVE)
EACH 0.000 0.00
512.81000 0.000 0.00
0345 MATERIAL ALLOWANCE TRAFFIC SIGNAL VEHICLE 10.000
DETECTOR (NON-INVASIVE)
EACH 0.000 0.00
254.55000 10.000 2,545.50
0350 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
25,469.40000 1.000 25,469.40
0355 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00

25,000.00000 1.000 25,000.00
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PCN: 14242-BID ESTIMATE RUN 01/27/2005
PROJECT: STA 0831-089 ESTIMATE NO: 0006 11:24:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0360 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.750
LS 0.000 0.00
5,000.00000 0.750 3,750.00
0365 627-00005 *EPOXY PAVEMENT MARKING 336.000 60.000
GAL 0.000 0.00
44.61000 60.000 2,676.60
0370 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,500.000 734.880
GAL 0.000 0.00
22.82000 734.880 16,769.96
0375 627-03000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 5,413.000 3,297.000
SF 0.000 0.00
8.20000 3,297.000 27,035.40
0380 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 1,316.000 414.500
(WORD-SYMBOL)
SF 0.000 0.00
10.92000 414.500 4,526.34
0385 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 3,105.000 565.000
(XWALK-STOPLINE
SF 0.000 0.00
7.13000 565.000 4,028.45
0390 630-00000 FLAGGING 7,429.500 6,718.500
HOUR 0.000 0.00
18.90000 6,718.500 126,979.65
0395 630-00003 UNIFORMED TRAFFIC CONTROL 1,189.500 1,058.000
HOUR 0.000 0.00
35.00000 1,058.000 37,030.00
0400 630-00007 TRAFFIC CONTROL INSPECTION 56.000 28.000
DAY 0.000 0.00
151.79000 28.000 4,250.12
0405 630-00012 TRAFFIC CONTROL MANAGEMENT 79.000 79.000
DAY 0.000 0.00
756.91000 79.000 59,795.89
0410 630-00025 TRAFFIC CONTROL VEHICLE 1,189.500 952.200
HOUR 0.000 0.00

25.00000 952.200 23,805.00
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PCN: 14242-BID ESTIMATE RUN 01/27/2005
PROJECT: STA 0831-089 ESTIMATE NO: 0006 11:24:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0415 630-80001 FLASHING BEACON (PORTABLE) 6.000 5.400
EACH 0.000 0.00
1,805.10000 5.400 9,747.54
0420 630-80336 BARRICADE (TYPE 3 M-B) (TEMPORARY) 28.000 25.200
EACH 0.000 0.00
45.75000 25.200 1,152.90
0425 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 93.000 78.300
EACH 0.000 0.00
19.61000 78.300 1,535.46
0430 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 116.000 69.300
EACH 0.000 0.00
33.95000 69.300 2,352.74
0435 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000 3.600
EACH 0.000 0.00
58.45000 3.600 210.42
0440 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 446.000 216.000
SF 0.000 0.00
2.94000 216.000 635.04
0445 630-80355 PORTABLE MESSAGE SIGN PANEL 6.000 5.400
EACH 0.000 0.00
3,343.54000 5.400 18,055.12
0450 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 3.600
TYPE)
EACH 0.000 0.00
1,023.83000 3.600 3,685.79
0455 630-80359 PORTABLE MESSAGE SIGN PANEL 224.000 0.000
DAY 0.000 0.00
150.00000 0.000 0.00
0460 630-80360 DRUM CHANNELIZING DEVICE 284.000 205.200
EACH 0.000 0.00
9.60000 205.200 1,969.92
0465 630-80370 CONCRETE BARRIER (TEMPORARY) 10,000.000 126.000
LF 0.000 0.00

5.06000 126.000 637.56
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PCN: 14242-BID ESTIMATE RUN 01/27/2005
PROJECT: STA 0831-089 ESTIMATE NO: 0006 11:24:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0470 630-80380 TRAFFIC CONE 600.000 394.200
EACH 0.000 0.00
2.81000 394.200 1,107.70
0475 630-85010 IMPACT ATTENUATOR (TEMPORARY) 8.000 0.000
EACH 0.000 0.00
906.65000 0.000 0.00
0480 630-86800 *TRAFFIC SIGNAL (TEMPORARY) 1.000 1.000
LS 0.000 0.00
8,205.00000 1.000 8,205.00
0485 700-70002 F/A ANTICIPATED CMO MOBILE PVMT MKG ZONE 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0490 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0495 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 83,043.070 0.000
FA 83,043.070 83,043.07
1.00000 83,043.070 83,043.07
0500 700-70014 F/A INCENTIVE EARLY COMPLETION OF WORK 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0505 700-70020 F/A ON-THE-JOB TRAINEE 1,000.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0510 700-70022 F/A OJT COLORADO TRAINING PROGRAM 6,727.200 168.000
FA 0.000 0.00
1.00000 168.000 168.00
0515 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0520 700-70035 F/A ROADWAY SMOOTHNESS 150,000.000 61,197.270
FA 0.000 0.00

1.00000 61,197.270 61,197.27
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PROJECT: STA 0831-089 ESTIMATE NO: 0006 11:24:41

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0525 700-70310 F/A LANDSCAPING 31,142.270 22,054.730
FA 0.000 0.00
1.00000 22,054.730 22,054.73
0560 900-00014 ADDED ITEM (LUMP SUM)/ REMOVE AND REPLACE CMP 1.000 1.000
LS 0.000 0.00
5,300.00000 1.000 5,300.00
0565 206-00065 STR BKFL (FLOW-FILL) FLOW-FILL 174.000 174.000
cy 0.000 0.00
50.00000 174.000 8,700.00
0570 627-00031 RAISED PVMT MARKER ADDITIONAL CHANNELIZING FOR 45.000 45.000
ARAPAHOE/PARKER INTERSECTION
EACH 0.000 0.00
10.00000 45.000 450.00
0575 900-00014 ADDED ITEM (LUMP SUM)/ HIGH EARLY CONCRETE 1.000 1.000
LS 0.000 0.00
14,000.00000 1.000 14,000.00
0580 900-00005 ADDED ITEM (DAY)/ LIGHT PLANT 174.000 174.000
DAY 0.000 0.00
105.00000 174.000 18,270.00
0585 900-00014 ADDED ITEM (LUMP SUM)/ ROTOMILLED TRANSVERSE KEYWAYS 1.000 1.000
LS 0.000 0.00
5,700.00000 1.000 5,700.00
0590 304-06008 ABC (CL 6) (SPEC) RECYCLED ASPHALT 1,087.000 1,087.000
cY 0.000 0.00
19.50000 1,087.000 21,196.50
0595 604-19000 INLET SPEC DENVER INLET 1.000 1.000
EACH 0.000 0.00
13,031.25000 1.000 13,031.25
0600 630-80363 DRUM CHANNEL DEV (LIGHT) (F) DRUMS W/FLASHING LIGHT 50.000 45.000
EACH 0.000 0.00
55.00000 45.000 2,475.00
0605 630-80364 DRUM CHANNEL DEV (LIGHT) (SB) DRUMS W/STEADY-BURN 122.000 109.800
LIGHT
EACH 0.000 0.00
65.00000 109.800 7,137.00
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PROJECT: STA 0831-089 ESTIMATE NO: 0006 11:24:41

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0610 700-70130 F/A REPAIR TRAFFIC SIGNAL EQUIPMENT VARIOUS 8,599.590 6,957.340
INTERSECTIONS
FA 0.000 0.00
1.00000 6,957.340 6,957.34
0615 900-00007 ADDED ITEM (EACH)/ DELETE CONCRETE TIEBARS 0.000 -7,593.000
EACH 0.000 0.00
0.69000 -7,593.000 -5,239.17
0620 900-00007 ADDED ITEM (EACH)/ CHANNELIZING DEVICE (FURNISH ONLY) 500.000 500.000
EACH 0.000 0.00
40.73000 500.000 20,365.00
0625 900-00007 ADDED ITEM (EACH)/ CHANNELIZING DEVICE (INSTALL AND 250.000 250.000
MAINTAIN ONLY)
EACH 0.000 0.00
53.79000 250.000 13,447.50
0630 900-00006 ADDED ITEM (DOLLAR)/ CONCRETE PRICE REDUCTION 0.000 0.000
DOL 0.000 0.00
0.00000 0.000 0.00
0635 900-00006 ADDED ITEM (DOLLAR)/ CONCRETE PRICE REDUCTION 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0640 202-01300 REM END ANCHORAGE 0.000 0.000
EACH 0.000 0.00
297.00000 0.000 0.00
0645 606-01385 TRANSITION TY 3J 0.000 0.000
EACH 0.000 0.00
836.00000 0.000 0.00
0650 606-02003 END ANCHOR (NONFLARED) 0.000 0.000
EACH 0.000 0.00
2,321.00000 0.000 0.00
0655 606-01340 END ANCHOR TY 3D 0.000 0.000
EACH 0.000 0.00
968.00000 0.000 0.00
0660 626-00000 MOBILIZATION MOBILIZATION AND TRAFFIC CONTROL 0.000 0.000
LS 1.000 1,500.00
1,500.00000 1.000 1,500.00



CONTID: C14242 COLORADO DEPARTMENT OF TRANSPORTATION Page 14
PCN: 14242-BID ESTIMATE RUN 01/27/2005
PROJECT: STA 0831-089 ESTIMATE NO: 0006 11:24:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0665 900-00014 ADDED ITEM (LUMP SUM)/ MOBILIZATION AND TRAFFIC 0.000 0.000
CONTROL
LS 0.000 0.00
1,500.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 4,599,121.19 $ 161,184.835S 3,493,398.59
CAT NOO0300 STRUCTURE F-17-1
0530 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,341.000 0.000
sy 0.000 0.00
0.65000 0.000 0.00
0535 601-03040 CONCRETE CLASS D (BRIDGE) 149.000 149.000
cY 0.000 0.00
152.32000 149.000 22,695.68
0540 602-00020 REINFORCING STEEL (EPOXY COATED) 33,120.000 33,120.000
1B 0.000 0.00
0.74000 33,120.000 24,508.80
CAT 0300 CURRENT AMT $ 48,076.13 $ 0.00$ 47,204.48
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0545 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0550 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
1,500.00000 2.000 3,000.00
0555 700-70222 F/A CELLULAR PHONE SERVICE 1,069.860 777.480
FA 0.000 0.00
1.00000 777.480 777.48
CAT 0400 CURRENT AMT $ 14,069.86 $ 0.00$ 13,777.48
PROJECT TOTAL CURRENT AMT $ 4,661,267.18 $ 161,184.83 S 3,554,380.55



